

SSRF Operation Schedule (Oct. 1 - Dec. 31, 2013)

Oct			Nov			Dec		
1	U	U	1	U	U	1	U	U
2	U	U	2	U	U	2	U	U
3	U	U	3	U	U	3	M	A
4	A	A	4	U	U	4	A	A
5	B	B	5	M	A	5	B	B
6	U	U	6	B	B	6	U	U
7	U	U	7	U	U	7	U	U
8	U	U	8	U	U	8	U	U
9	M	A	9	U	U	9	U	U
10	B	B	10	U	U	10	B	B
11	U	U	11	U	U	11	U	U
12	U	U	12	B	B	12	U	U
13	U	U	13	U	U	13	U	U
14	U	U	14	U	U	14	U	U
15	U	U	15	U	U	15	U	U
16	U	U	16	U	U	16	U	U
17	M	A	17	U	U	17	B	B
18	LB	LB	18	U	U	18	B	B
19	B	B	19	M	A	19	U	U
20	U	U	20	A	A	20	U	U
21	U	U	21	B	B	21	U	U
22	U	U	22	U	U	22	U	U
23	U	U	23	U	U	23	U	U
24	U	U	24	U	U	24	M	A
25	M	A	25	U	U	25	A	A
26	A	A	26	U	U	26	B	B
27	B	B	27	U	U	27	U	U
28	U	U	28	B	B	28	U	U
29	U	U	29	U	U	29	U	U
30	U	U	30	U	U	30	U	U
31	U	U				31	U	U
Oct			Nov			Dec		

U 用户机时
A 机器研究

B 束线研究
BC 束线轨道调试

LB 小束流束线调试
D 停机, 设备安装

M 机器维护, 无束流
W 机器预热, 开机