

SSRF Operation Schedule (Jan1-Dec 31, 2014)

	Jan		Feb		Mar		Apr		May		June		July		Aug		Sep		Oct		Nov		Dec									
1	U	U	1	D	D	1	U	U	1	M	A	1	U	U	1	D	D	1	B	B	1	A	A	1	U	U	1	U	U			
2	U	U	2	D	D	2	U	U	2	B	B	2	U	U	2	D	D	2	B	B	2	B	B	2	U	U	2	U	U			
3	U	U	3	D	D	3	U	U	3	U	U	3	U	U	3	D	D	3	B	B	3	B	B	3	U	U	3	U	U			
4	U	U	4	D	D	4	M	A	4	U	U	4	U	U	4	D	D	4	U	U	4	U	U	4	M	A	4	B	B			
5	U	U	5	D	D	5	B	B	5	U	U	5	U	U	5	B	B	5	U	U	5	U	U	5	A	A	5	U	U			
	U	U	6	D	D	6	U	U	6	U	U	6	M	A	6	D	D	6	U	U	6	U	U	6	B	B	6	U	U			
7	M	M	7	D	D	7	U	U	7	U	U	7	A	A	7	D	D	7	U	U	7	U	U	7	U	U	7	U	U			
8	B	B	8	D	D	8	U	U	8	M	A	8	B	B	8	D	D	8	U	U	8	B	B	8	U	U	8	U	U			
9	U	U	9	D	D	9	U	U	9	A	A	9	U	U	9	U	U	9	M	A	9	U	U	9	U	U	9	M	M			
10	U	U	10	D	D	10	U	U	10	B	B	10	U	U	10	D	D	10	A	A	10	U	U	10	U	U	10	U	A	A		
11	U	U	11	D	D	11	M	A	11	U	U	11	U	U	11	B	B	11	U	U	11	U	U	11	M	A	11	B	B			
12	U	U	12	D	D	12	B	B	12	U	U	12	U	U	12	D	D	12	U	U	12	U	U	12	B	B	12	U	U			
13	B	B	13	D	D	13	U	U	13	U	U	13	U	U	13	D	D	13	U	U	13	U	U	13	U	U	13	U	U			
14	U	U	14	D	D	14	U	U	14	U	U	14	B	B	14	D	D	14	U	U	14	M	M	14	U	U	14	U	U			
15	U	U	15	D	D	15	U	U	15	U	U	15	U	U	15	D	D	15	U	U	15	A	A	15	U	U	15	U	U			
16	U	U	16	D	D	16	U	U	16	B	B	16	U	U	16	B	B	16	D	D	16	M	A	16	B	B	16	U	M	A		
17	U	U	17	D	D	17	U	U	17	U	U	17	U	U	17	B	B	17	B	B	17	D	D	17	A	A	17	U	B	B		
18	B	B	18	D	D	18	M	A	18	U	U	18	U	U	18	U	U	18	D	D	18	B	B	18	U	U	18	B	U	U		
19	B	B	19	D	D	19	A	A	19	U	U	19	U	U	19	U	U	19	D	D	19	U	U	19	U	U	19	U	U	U		
20	B	B	20	W	W	20	B	B	20	U	U	20	M	M	20	D	D	20	U	U	20	U	U	20	U	U	20	U	U	U		
21	M	M	21	W	W	21	U	U	21	U	U	21	A	A	21	D	D	21	D	D	21	U	U	21	M	M	21	U	U	U		
22	A	A	22	W	W	22	U	U	22	M	M	22	B	B	22	D	D	22	D	D	22	U	U	22	B	B	22	U	U	U		
23	A	A	23	W	W	23	U	U	23	B	B	23	U	U	23	M	M	23	D	D	23	D	D	23	M	A	23	U	U	U		
24	A	A	24	W	W	24	U	U	24	U	U	24	U	U	24	A	A	24	D	D	24	D	D	24	B	B	24	U	B	B		
25	A	A	25	A	A	25	M	A	25	U	U	25	U	U	25	B	B	25	D	D	25	W	W	25	U	U	25	U	M	M		
26	A	A	26	A	A	26	B	B	26	U	U	26	U	U	26	B	B	26	D	D	26	W	W	26	U	U	26	U	A	U	U	
27	D	D	27	B	B	27	B	B	27	U	U	27	M	A	27	U	U	27	D	D	27	W	W	27	U	U	27	U	B	U	U	
28	D	D	28	B	B	28	U	U	28	U	U	28	B	B	28	U	U	28	D	D	28	W	W	28	U	U	28	U	B	U	U	
29	D	D				29	U	U	29	U	U	29	U	U	29	U	U	29	D	D	29	W	W	29	U	U	29	U	U	U	U	
30	D	D				30	U	U	30	B	B	30	U	U	30	U	U	30	D	D	30	A	A	30	M	M	30	U	U	M	A	
31	D	D				31	U	U				31	U	U				31	D	D	31	A	A				31	U	U		B	B
	Jan		Feb		Mar		Apr		May		June		July		Aug		Sep		Oct		Nov		Dec									

U User Time	B Beamline Study	M Maintenance
A Machine Study	D Shutdown, Installation	W Warm up