

SSRF Operation Schedule (Jan1-Dec 31, 2026)

Jan			Feb			Mar			Apr			May			June			July			Aug			Sep			Oct			Nov			Dec		
1	U	U	1	U	U	1	D	D	1	B	B	1	U	U	1	U	U	1	A	A	1	D	D	1	W	W	1	U	U	1	U	U	1	M	A
2	U	U	2	U	U	2	D	D	2	U	U	2	U	U	2	M	A	2	B	B	2	D	D	2	W	W	2	U	U	2	U	U	2	B	B
3	U	U	3	M	A	3	D	D	3	U	U	3	U	U	3	B	B	3	U	U	3	D	D	3	W	W	3	U	U	3	M	A	3	U	U
4	U	U	4	B	B	4	D	D	4	U	U	4	U	U	4	U	U	4	U	U	4	D	D	4	W	W	4	U	U	4	B	B	4	U	U
5	U	U	5	U	U	5	D	D	5	U	U	5	U	U	5	U	U	5	U	U	5	D	D	5	A	A	5	U	U	5	U	U	5	U	U
6	M	A	6	U	U	6	W	W	6	U	U	6	M	A	6	U	U	6	U	U	6	D	D	6	A	A	6	U	U	6	U	U	6	U	U
7	B	B	7	U	U	7	W	W	7	M	A	7	B	B	7	U	U	7	U	U	7	D	D	7	A	A	7	U	U	7	U	U	7	U	U
8	U	U	8	U	U	8	W	W	8	B	B	8	U	U	8	U	U	8	U	U	8	D	D	8	A	A	8	M	A	8	U	U	8	M	A
9	U	U	9	D	D	9	W	W	9	U	U	9	U	U	9	M	A	9	U	U	9	D	D	9	A	A	9	A	A	9	U	U	9	A	A
10	U	U	10	D	D	10	W	W	10	U	U	10	U	U	10	B	B	10	M	A	10	D	D	10	A	A	10	B	B	10	M	A	10	B	B
11	U	U	11	D	D	11	A	A	11	U	U	11	U	U	11	U	U	11	U	U	11	D	D	11	A	A	11	U	U	11	B	B	11	U	U
12	U	U	12	D	D	12	A	A	12	U	U	12	M	A	12	U	U	12	U	U	12	D	D	12	A	A	12	U	U	12	U	U	12	U	U
13	M	A	13	D	D	13	A	A	13	U	U	13	A	A	13	U	U	13	U	U	13	D	D	13	A	A	13	U	U	13	U	U	13	U	U
14	A	A	14	D	D	14	A	A	14	M	A	14	B	B	14	U	U	14	U	U	14	D	D	14	B	B	14	U	U	14	U	U	14	U	U
15	B	B	15	D	D	15	A	A	15	A	A	15	U	U	15	U	U	15	U	U	15	D	D	15	B	B	15	U	U	15	U	U	15	M	A
16	U	U	16	D	D	16	A	A	16	B	B	16	U	U	16	M	A	16	U	U	16	D	D	16	U	U	16	U	U	16	U	U	16	B	B
17	U	U	17	D	D	17	A	A	17	U	U	17	U	U	17	A	A	17	D	D	17	D	D	17	U	U	17	U	U	17	M	A	17	U	U
18	U	U	18	D	D	18	A	A	18	U	U	18	U	U	18	B	B	18	D	D	18	D	D	18	U	U	18	U	U	18	A	A	18	U	U
19	U	U	19	D	D	19	B	B	19	U	U	19	M	A	19	U	U	19	D	D	19	D	D	19	U	U	19	U	U	19	B	B	19	U	U
20	M	A	20	D	D	20	B	B	20	U	U	20	B	B	20	U	U	20	D	D	20	D	D	20	U	U	20	M	A	20	U	U	20	U	U
21	B	B	21	D	D	21	U	U	21	M	A	21	U	U	21	U	U	21	D	D	21	D	D	21	U	U	21	B	B	21	U	U	21	U	U
22	U	U	22	D	D	22	U	U	22	B	B	22	U	U	22	U	U	22	D	D	22	D	D	22	M	A	22	U	U	22	U	U	22	M	A
23	U	U	23	D	D	23	U	U	23	U	U	23	U	U	23	M	A	23	D	D	23	D	D	23	A	A	23	U	U	23	U	U	23	A	A
24	U	U	24	D	D	24	M	A	24	U	U	24	U	U	24	B	B	24	D	D	24	D	D	24	B	B	24	U	U	24	M	A	24	B	B
25	U	U	25	D	D	25	B	B	25	U	U	25	U	U	25	U	U	25	D	D	25	D	D	25	U	U	25	U	U	25	B	B	25	U	U
26	U	U	26	D	D	26	U	U	26	U	U	26	M	A	26	U	U	26	D	D	26	D	D	26	U	U	26	U	U	26	U	U	26	U	U
27	M	A	27	D	D	27	U	U	27	U	U	27	A	A	27	U	U	27	D	D	27	D	D	27	U	U	27	M	A	27	U	U	27	U	U
28	B	B	28	D	D	28	U	U	28	M	A	28	B	B	28	U	U	28	D	D	28	D	D	28	U	U	28	A	A	28	U	U	28	U	U
29	U	U				29	U	U	29	A	A	29	U	U	29	U	U	29	D	D	29	D	D	29	M	A	29	B	B	29	U	U	29	M	A
30	U	U				30	U	U	30	B	B	30	U	U	30	M	A	30	D	D	30	D	D	30	B	B	30	U	U	30	U	U	30	B	B
31	U	U				31	M	A				31	U	U				31	D	D	31	W	W				31	U	U				31	U	U
Jan			Feb			Mar			Apr			May			June			July			Aug			Sep			Oct			Nov			Dec		

U User Time
A Machine Study

B Beamline Study
D Shutdown, Installation

M Maintenance
W Warm Up